A
Washi State
T;’ n:pqm of Transportation

I-5/220th Street SW Interchange Vicinity - Ramps Paving

Project Information Project Milestones

PIN: 100530F As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. Eng ‘ S — Iete‘ ‘ ‘ ‘
State Route: I-5 L s
Current Status: Completed Legislative Districts: 01,32 ‘ Preliminary Engineering Start‘ ‘ Q42011 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ ‘ ‘
This project will mill and fill the ramps with HMA to preserve the ramps. Required minor safety ‘ Right of Way Complete‘ ‘ ‘ ‘
work will include re-striping the roadway upgrading the existing guardrail and terminals, and i
updating the non- standard pedestrian ramps to current standards. ‘ Contract Advemsement‘ ‘ Q12013 ‘ ‘
. . ‘ Operationally Complete ‘ ‘ Q32013 ‘ ‘
Contractor 008439 - Granite Construction Company - $3,624,239.33 - 4/1/13
Award Amount:
Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $199 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $914 |
| Total | $0 | $0 | s1114 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $199 $199
Right of Way $0 $0 $0 $0
Construction $0 $0 $914 $914
Total $0 $0 $1,114 $1,114

Project Web Site: http://www.wsdot.wa.gov/Projects/I5/SR104to52ndPaving/

Change Orders Web Site:

Page 1



A
Washi State
T;’ n:pqm of Transportation

I-5/SR 104 Interchange Vicinity to 52nd Ave W - Paving

Project Information Project Milestones

PIN: 100532F As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. Eng ‘ Project Definition Complete‘ ‘ ‘ ‘
State Route: I-5

Current Status: Completed Legislative Districts: 01,32 ‘ Preliminary Engineering Start‘ ‘ Q42011 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ ‘ ‘
This project will rehabilitate the existing pavement and expansion joints to preserve the ramp ‘ Right of Way Complete‘ ‘ ‘ ‘

and bridge 5/602. Required minor safety work will include re-striping the roadway, upgrading the i
existing guardrail and the guardrail terminals, and updating the non-standard pedestrian ramps ‘ Contract Advemsement‘ ‘ Q12013 ‘ ‘
to current standards. ‘ Operationally Complete ‘ ‘ Q32013 ‘ ‘

Contractor 008439 - Granite Construction Company - $3,624,239.33 - 4/1/13

Award Amount: Project Cost Summary ($ in Thousands)

‘ Leg. Initial ‘ Current Leg. Current Approved
Project Status Budget Budget Cost
Anticipated Project Benefits | Preliminary Engineering | $0 $0 | $548 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $3,294 |
| Total | $0 | $0 | s3sa2 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $548 $548
Right of Way $0 $0 $0 $0
Construction $0 $0 $3,294 $3,294
Total $0 $0 $3,842 $3,842

Project Web Site: http://www.wsdot.wa.gov/Projects/I5/SR104to52ndPaving/

Change Orders Web Site:
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